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S LiTe lONTHLY KZPORT OF THE ANAILYSIS DIVISION

PERIM 16 - 30 JUNE 1949

PROJICTS COMPLATED | 25X1C8b

26X 1sBbucted survey on GRE requirements for copies ofw
B o oc composed memo to AD/OCD for signature of ADZRE (signed 6/23/.9).

2. Completed for issue ORE Operating Procedure No.9 (revised) = Publication of
CIA SECRET WEEKIY,

3. Completed and issued CRE Operatinz Procedure No. 21 (revised) - Distribution
of (KL Working Papers,

le Petroleum Intelligence Study

The interim report of the Petroleum Intelligence Study waes submitted on 16
June 1949, The interim report was considered to be sufficiently comprehensive
so that with it as a base a final report could be developed, Commander Owens
is engaged in writing up the study in final form for submittal,

2 East~ilest I1licis [mde
{h= Leonomdc Group has been desiginated by AD/ORE as primary interest in the o5x1AQg
distribution of materials deallng with BEastefest Trade, The problem of respon-
sibility for evaluation of this material has beem broached by B/:
4s a solution Lo the evaluation problaem it is suggested that G/Ec make the eval-
uation subject to the concurrsnce or modification of the regional branch with
primary responsibility of the areaf{s) involved,

3. Graphic Display of Adequacy of Coverage and Reporting

The project is underway using the material from B/HE for a trial run, The
uncertainty of the adecuacy of the required material from other branches coupled
with the questionability of exactly what the project will accomplish, results in
this project being of an experimental naturs, The tentatlve portrayal of B/iiE
netarial is scheduled for the Analysis Handbook report for the month of July - due
early Auzust, It is felt that nrior to submittal for publication in the Handbook
that this project be reviewed to determine whether or not it is a valid means of
accomplishing something of valus or whether it will be just another pretty picture
for the Handhooke

Le Survey of Non-Iac Governnesnt Agencies
This »roject was turned ovar to OCDU about a month ago. Frequent checking with
the liaison hranch, OCD, has discloced that very slow progress is being made.
The slow progress is apparently due to the directive which they received from
AD/QCD that this project should be accomplished on time thap can be spared from 25X1A93
regular duties. The liaison people have been very cooperative but state that
they have been unusuzlly busy with their primary jobs. Have contacted_
who is zoing to look into the matter (6 July 19493.
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6, olaTE = CLa lap Distribubion ,

This vroject was originated by a proposal of the Chief “ap “ranch and followed up
with some prompting by Analdjysis Division by a formal proposal from the Joint STATE-CIA
ixternal Research Staff. Subsequent to the composition of a draft memo by the Analysis
Division recommending this project to AD/CCD nothing more is known of Gthe status of
this project.

7 The African Problem 25X1A9a

This juriscdictional problem is being held in abeyance until_ has reorganized
his africa Division, and is ready to contribute « B/AE and B/No have contributed
the initial data ancd designated a representative for the ad hoc committee as required.

8. lonthly Reports of Components of ORE

The Operating Procedure covering this requirement was cleared and ready to be
released when the "document and cable count" procedure was designated to be included
in the Operating Procedure, S/Ad was assigned the responsibility of drawing up the
reqiirements, but to date no material has been received for incorvoration. Freguent
checking with S/ad inlicates that 5/ad has nade an initial effort toproduce the data
for the reguirements, but that bhis project is being held up by other business,

9. Revision of opsrating Procedures

#1 = System of CRE Issuances

Draft composed and submitted., Present status unknowmn { subject of discussion
between DAD/MRE snd lanagement .

#2 = Slow progress in cubting stencils by PiLP office has caused issuance of
this operating procedure to be unduly delayede (Guides and Check Lists)

#3 « Evaluation of CIA lievorts
Held in abeyence pending action on study made by ILtCol ¥ilbraham,

#5 = Presentation Plan
This Operating Procedure nas encountered many rocks and shoals, It is
understood that all is not clear for issuance until the presentation vehicles cur-
rently in vogue are firmed or modified by AD/CRE,

#3 = Predictions
This Operating procedure was revised to incorporate currently approved
practices, It has been submitted and is now held up for reasons unknown,

#1, = Contact Policy and Procedure

Pending receipt of clearance from the Director. { lLatest correspondence
zmending original letter from AD/RE dated 5/25/49
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